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Montana Environmental Trust Group, LLC
ME I G Trustee of the Montana Environmental Custodial Trust
PO Box 1230, East Helena, Montana 59635

Montana Environmantal Trust Group Telephone: (406) 227-1242

March 7, 2013

Betsy Burns

RCRA Project Officer

EPA Region VIII

Montana Office

10 West 15th St., Suite 3200
Helena, MT 59626

RE: Consent Decree Civil Action No. CV 98-3-H-CCL East Helena Site Work Performed During
September 2012

Dear Ms. Burns:

The Montana Environmental Trust Group, LLC, Trustee of the Montana Environmental
Custodial Trust (the Custodial Trust), hereby submits the attached monthly progress report for
the month of September 2012 to the US Environmental Protection Agency (EPA). The enclosed
report was prepared pursuant to the requirements of Section 86 and other applicable
provisions of the First Modification of the Consent Decree (No. CV 98-3-H-CCL) entered on US
Federal District Court (Montana) in 2012.
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Montana Environmental Custodial Trust Monthly Progress Report for East Helena (EH) Site

September 2012
# Topics & Subtasks | Date(s) | Major Activities | Con ii
I. |RCRA Corrective Action
A. |Investigations, Studies, Analyses and Data Collection
1. [Phase Il RFI g:;::g No significant Phase Il RFI activities occurred during the reporting period. NA
9/4/12 |Hydrometrics continued to request the access agreement from the CT for 2012 well drilling. HY
9/13/12 |Hydrometrics conducted site-wide GW level monitoring. HY
2. |FSAP 9/17-
28/12 Hydrometrics conducted the September semi-annual monitoring event. HY
3. |Risk Assessment ]12:11:1125 No significant risk assessment activities occurred during the reporting period. NA
e EH personnel inspected the condition and integrity of and removed debris from the UL diversion structure and smelter dam.
Durin They also adjusted the underflow gates on the dam to manage water levels behind the dam.
Periog e The CT continued daily: collection of water level data in UL, LL, and Prickly Pear Creek (PPC) (upstream and downstream of TS
4. |Upper Lake Aquifer Test the dam); and turbidity monitoring (upstream of the dam, downstream of the dam and at locations in East Helena (near the
Main Street Bridge and downstream).
gz;lgg Hydrometrics continued their UL data analysis. HY
During [Hydrometrics began reviewing the Steady State model report created by AMEC and responded to questions from AMEC on the HDS
5. |GW Model . . . HY
Period [flows and site stratigraphy.
6. |Database Management g:ﬂ:g Linda Tangen worked on the June 2012 EH MW Data Validation report and producing soils database revisions h‘r{{
Project Management gs;lgg No significant project management activities occurred during the reporting period. NA
B. |Interim Measures
Submitted ESA consultation technical memorandum to USFW in Helena (Ann Vandehey/USFW and Karen Nelson/USFW). I\C/ZII;/I
9/5/12 |Memorandum was prepared by Marlena Gulhke/CH2M HILL and Lisa Faraman/MMI. Copy provided to MECT on 9/6/12. The project HY
has no "take" issues on ESA listed and candidate species. PT
. . . CH
0,
1 |sPHC IMs 9/7/12 |Prepare and deliver 90% sealed drawings to FEMA, DNRC, L&C County, City of East Helena MM
CH
JA #1: Submitted permit application to ACOE, LCCC, and DNRC. Copies were hand delivered with receipt documented. Electronic MM
9/11/12 . .
copies provided to MECT. HY
PT
During e (Continued work on defining the interim HDS discharge options which includes various disposal methods (groundwater CH
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Montana Environmental Custodial Trust Monthly Progress Report for East Helena (EH) Site

September 2012
# Topics & Subtasks Date(s) Major Activities Con ii
Period discharge through infiltration, land application, PPC discharge, COEH water treatment plant discharge MM
e Preparation of MPDES discharge options technical memo HY
e Discuss CLOMR notifications with City of East Helena (B. Casey, M. Rieley) and Lewis and Clark County (P. Spengler) PT
e Site walkthrough with CT, PTS, Lewis & Clark CD, and FWP to review Bypass project.
e Completed preparation of the 90% Phase 1 Demolition contract document package and presented to MECT and EPA,
prepared updated demolition bidders list, continued preparation of demolition construction sequencing plan
. e Developed Concept Plan and Profile for City of East Helena water main alternative connection CH
During . . . . . . .
Period . Cont.mued preparation of the ET cover technical memorandum to include recommendation for construction of an onsite test | MM
plotin 2013 HY
2. |ET Cover System IMs e Began survey work related to identifying and locating easements and property lines at the Smelter Site
e Provided easement exhibit and for parcels 16, 17, 18 and 10 south of Highway 12 and west of Highway 518
Sent LOIs to 13 contractors, received responses from 12. 6 were safety prequalified, 4 were not approved, and 2 declined to bid but CH
During |want to bid future work. Pre-qualified: Helena Sand and Gravel, Magnus, Recon, Envirocon, Jackson Demolition, Trapper Peak MM
Period |Construction. Not pre-qualified: URS/Cleveland (OSHA and fatality), Brandenburg (OSHA Citations), Shaw (OSHA Citations), and NCN HY
(multiple OSHA Citations). Silverado did not respond. ENTACT and Enercon declined but want to focus on future opportunities.
3. |Source Removal IMs Dur.lng CH
Period
Completed and posted Final IMWP 2012, issued to Beneficiaries and other interested parties
4 lMw During e Prepared Addendum to the IMWP 2012 to include comments and EPA responses to these comments and issued Addendum to
. ork Plans . : ) . CH
Period parties that received hard copies of the document.
e Prepared and submitted draft of IMWP 2013 to METG.
During e Continued work on various CSMs, focusing on LOSA, Acid Plant Area, and Tito Park CH
5. |RCRA Team Support Period e Continued peer review of Flow Model Development TM MM
e Prepared technical memo and continued work on CAMU #3 leachate prediction/modeling. HY
6. |General (Programmatic) IMs gs;lgg Continued work on draft Tito Park/Upper Ore Storage Area/Lower Lake conceptual site models EI;
During e Prepared and issued Draft 2012 LOE for preparation of updated IM ROM cost estimate. Completion of this estimate will
7. |Project Management Period support preparation of the CT budget for 2013 IM implementation, obtained accruals for all subcontractors. CH
e Began preparation of ETCs and EACs for the remainder of the project through 2012.
8. |Permitting g:::g No significant permitting activities occurred during the reporting period. NA
C. |CMS
I1. |Beneficiary/Stakeholder Communications
A. |Beneficiary Communications 09/21/12|Meeting - Demolition Phase I Bid Package Presentation
B. |Stakeholder Communications ggggﬁé Egvglgﬁrédl\felzi‘;gounty Board of Health Meeting
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Montana Environmental Custodial Trust Monthly Progress Report for East Helena (EH) Site

September 2012
# Topics & Subtasks Date(s) Major Activities Con ii
09/28/12|Lewis & Clark Conservation District - SPHC Site Project Inspection
I11. |Site Management & Operations
e EH personnel completed weekly and monthly inspections of health and safety systems, CAMU #1 and #2 liners, temporary
liners, natural gas hoses and hazardous waste roll-offs
: . . e Requested a quote from NW Linings to replace the AP drying and Sinter liners on the site CT
A (Sjlte_w.l de Health & Safety/Regulatory Dur.l e e Completed construction of the tiregwash station near theyBafh house, including moving the Acid loading shed to the bath TS
ompliance Period ) ) . . . L -
house to house the washing equipment, installing gravel, city water and heat trace, a drain pipe and heater / electrical in the HY
tire wash shed. They also applied a thin layer of road mix over gravel to prevent trucks from getting stuck, and insulated the
water line leading to the cleaning shed.
B. [Site Security g:;lgg No significant site security activities occurred during this reporting period. NA
9/13/12 |Emerald recycling picked up all accumulated Universal waste, including used oil and oil filters, and florescent lamp tubes. CT
e EH personnel began maintenance on the site sweeper, including installing filters and a hopper seal and making a test run
9/18- with the sweeper. TS
19/12 e Hydrometrics sampled the road sweepings to determine if the material is classified as hazardous waste. The road sweepings
were placed in a red dumpster in the car wash with proper labeling until the sample results are received.
C. |Plant Operations e EH personnel boarded up the windows and installed a HASP on the Manager’s guest house
¢ Reinstalled the lego blocks across the south access of Montana Ave near the Manager’s house
. e Moved salvaged items from the old Manager’s house in to the Manager’s house garage
During . ;
Period e Relocated the second City garbage dumpster to the bath house parking lot for non-hazardous waste TS
e Removed an unsafe power pole near the blast office
e Performed maintenance on the HDS building, including repairing the City water line and removing the rusted tin and foam
insulate.
9/11/12 |The CT submitted the HDS water treatment plant DMR'’s to the DEQ for the month of August. CT
e EH personnel, along with Dan Maness, worked on PLC programming changes. They tested the spare SCADA computer and
D. [Stormwater Management During found the hard drive is BO. They are looking for options for a backup computer since the HDS water treatment plant cannot TS
Period operate without the SCADA computer.
e Working with the PLC software supplier to locate a copy of the old driver software to set up a spare computer.
E. |Documents & Records gs;lgg No significant other Documents & Records activities occurred during this reporting period. NA
F. |Water Rights 9/27/12 |Gary Burnham informed the CT that he will be operating the irrigation pump in Simac Field until October 10. CT
EH personnel began demolition activities at the former Manager’s house property, including receiving appropriate training CT
During |requirements, ACM verification survey, moving demolition equipment to the area, setting up fire hydrant hoses for dust control, HY
G. |Other Property Management Period |obtaining appropriate NESHAP permits, salvaging materials as available for the L&CC Historical Society, and backfilling the TS
foundation hole. This work began on 9/10 and was completed on 9/17.
9/17/12 |EH personnel moved contaminated soil in the staging bin at the Manlove cabin into East Fields and leveled it out. TS
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Montana Environmental Custodial Trust Monthly Progress Report for East Helena (EH) Site

September 2012
# Topics & Subtasks Date(s) Major Activities Con ii
Other Site Operations gz;llgg No significant other site operations activities occurred during this reporting period. NA
1V. |Property Use/Development
A. |Agricultural Leases 9/20/12 |EH personnel serviced the irrigation pump supplying water to Gary Burnham at Simac fields. ;5(
B. |Community Land Uses 9/17/12 |The CT was contacted by David Klass regarding permission for the Baptist Church sign on the corner of East Fields on Hwy 518. CT
C. |Redevelopment & Property Sale gz;llgg No significant redevelopment and property sale activities occurred during this reporting period. NA
D. |Slag Re-Processing 9/6/12 |Smith Contracting loaded 17 railroad cars with crushed slag for Metallica, which is to be shipped to British Columbia. CT
E. |City/County Land Transfers g:;lgg No significant City/County land transfer activities occurred during this reporting period. NA
V. |CT Operations & Financial Affairs
A. [Personnel & Office Operations g:;lgg The CT moved into the new office structure located on Manlove Avenue. gg
. . i During . . , . . . CT
B. |Financial Affairs Period The CT continued to evaluate and review PO’s for CHZMHill and SP4C continued development of CT project controls systems . gl}-)l
VI. |Upcoming Activities
10/03 /12 |East Helena Beneficiaries Meeting
10/16/12|Review 2013 Draft East Helena Clean-up Account Budget
10/23/12|Asarco - COEH Water Line Design Review with COEH

'See Attachment I for a list of acronyms used in the weekly progress reports.
"“Con” refers to consultants, contractors and third-party professionals involved in the specific tasks and activities. A list of all such consultants, contractors and third-party
professionals, along with the corresponding abbreviations used in the weekly progress reports, is provided in Attachment II.
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Montana Environmental Custodial Trust
Monthly Progress Report for East Helena (EH) Site
September 2012

Section 3. Describe and estimate the percentage of studies completed.

No projects or studies were completed in September 2012. A complete listing of projects
completed in 2012 will be reported in the January 2013 Progress Report.

Section 4. Describe Actions being taken to address problems.

There were no actions required to address problems associated with the Decree.

Section 5. Identify changes in key personnel during the period.

None during the reporting period.

Section 6. Describe the status of financial assurance mechanisms, including whether any
changes have occurred, or are expected to occur which might affect them, and the status of
efforts to bring such mechanisms back into compliance with the requirements of this Decree.

The Custodial Trust received funds for Environmental Actions earmarked for site clean-up
in connection with the ASARCO bankruptcy settlement. The Custodial Trust deposited the
funds in a segregated East Helena Clean-up account and is investing and managing the
funds in accordance with the provisions of the Settlement Agreement. Issues related to the
CAMU trust are stilling being resolved between the beneficiaries and ASARCO.
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Montana Environmental Custodial Trust
Monthly Progress Report for East Helena (EH) Site
September 2012

Please do not hesitate to contact me with any questions pertaining to this transmittal.

Sincere

Mgritana Environmental Trust Group, LLC

Not individually but solely in its representative capacity as
Trustee of the Montana Environmental Custodial Trust

By: Greenfield Environmental Trust Group, Inc., Member
By: Jim Ford, Duly Authorized Owner Representative

e Denise Kirkpatrick - MDEQ
Randy Breeden - EPA 8
Chuck Figur - EPA 8
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Montana Environmental Custedial Trust
Monthly Progress Report for East Helena (EH) Site
September 2012

CERTIFICATION
PURSUANT TO U.S. v ASARCO INCORPORATED
(CV-98-3-H-CCL, USDC, D. Montana)

“I certify under penalty of law that this document and all attachments, were prepared under
my direction or supervision in accordance with a system designed to assure that qualified
personnel gather and evaluate the information submitted. Based on my inquiry of the
person or persons who manage the system, or those persons directly responsible for gathering
the information, the information submitted is, to the best of my knowledge and belief, true,
accurate and complete. I am aware that there are significant penalties for submitting false
informatiep, including the possibility of fine or imprisonment for knowing violations.”

Montana Environmental Trust Group, LLC

Not individually but solely in its representative capacity as
Trustee of the Montana Environmental Custodial Trust
By: Greenfield Environmental Trust Group, Inc., Member
By: Jim Ford, Duly Authorized Owner Representative
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